
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:03 PM
Run date

Time

Reviewer: Jefferson, Paul 20-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 082 Date: 26-Jul-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 417

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - Harris Salinas
E2W - installed remaining longitudinal #29 rebars east and west, total of 6 front & back. Installed spirals
for vertical tendon A & B layer. Install extra strong pipe at bottom longitudinal top tendon both ends and
middle east and west. Installed draped tendon duct to dowel out of construction joint east side. Modified B
bars back vertica t-head. Started longitudinals west side 2nd row in from back and east side. Started
installing #29 horzontal tie rebars.

CCO 329 - Conco
E2E - continue with bearing plates & block outs for vertical, draped and longitudinal tendons. Chipping
concrete at DL2 due to conflict with bearing and spiral. Epoxy #25 horizontal dowels middle section of
veritcal face. Drill west face for remaining dowels.
E2W - installing horizontal form ties through plate beam.

CCO 338- Certified Coatings
Blast &Prime 14 pcs Shear Key Plates

I worked 2 hours overtime to cover field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 8.00 2.00 0.00 10.00

JNM DOUG WALLACHIronworker 8.00 2.00 0.00 10.00

JNM JUAN ROBLESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL GUDINOIronworker 8.00 2.00 1.00 11.00

JNM HECTOR LEONIronworker 8.00 2.00 1.00 11.00

FOR SIMON MARTINEZIronworker 8.00 2.00 1.00 11.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 082 Date: 26-Jul-2013 Friday

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Jorge GomezCarpenter 8.00 0.00 0.00 8.00

APP J.D. FreemanCarpenter 8.00 0.00 0.00 8.00

JNM Rafael GomezCarpenter 8.00 0.00 0.00 8.00

APP Ricky ValenzuelaCarpenter 8.00 0.00 0.00 8.00

APP Sal AldanaCarpenter 8.00 0.00 0.00 8.00

APP Roberto GarciaCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

Israel CazaresUnskilled Laborer 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JUAN PAREDESSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Glenn KirkhamCarpenter 8.00 0.00 0.00 8.00

Bid Item: 001 0-BIS-ELS.338CCO-338

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JUSTIN VALDEZPainter 8.00 0.00 0.00 8.00

JNM RUBEN SOTOPainter 8.00 0.00 0.00 8.00

Attachment

E2E Vertical PT Block Outs #25 Horizontal Dowels
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E2W Reinforcement Installation
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